

# Executive Summary

LEGEND																	
====X	Completed on or ahead of schedule	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January
====0	Completed behind schedule																
?????????	Tentative Schedule																
??????? T	Tentative Target Date																
<b>I. Organize for the Work</b>		=====	=====	=====	===X												
<b>II. Lay the Groundwork</b>			=====	=====	=====	=====X											
<b>III. Collect Names of Prospective Candidates</b>					===	=====	=====	=====	????????????	??????? T							
<b>IV. Narrow to 4 - 6 Final Candidates</b>						=====	=====	=====	????????????	????????????	????????????	????????????	???????????? T				
<b>V. Needed Due Diligence on Final Candidates</b>													????????????	???????????? T			
<b>VI. Selection of Proposed Candidate</b>													????????????	???????????? T			
<b>VII. Introduce Candidate to Capital Pres Family</b>															????????????	????????????	????????????
<b>VIII. Finalize the Call</b>																	????????????
<b>IX. Wrap Up</b>																	????????????